

THE DEPARTMENT OF AGRICULTURE, FORESTRY AND FISHERIES THE DIRECTORATE OF ANIMAL HEALTH

MONTHLY STATUS UPDATE: DECEMBER 2014

The March, April, May, June, July, August, September, October and November monthly reports have been published on the Department's website and was also emailed to the applicant and the third respondent.

The final draft of the risk analysis is in the process of being completed and will be sent out to Stakeholders for comment on 5 January 2015 in accordance with the OIE Code. Stakeholders will have until 26 January 2015 to submit written comments on the final draft risk analysis. The final draft of the risk analysis will also be sent to the Veterinary Services of Botswana, Namibia, Swaziland and Lesotho for peer review.

Additional information and clarification on the response to the questionnaire was requested from the Veterinary Services of Zambia on the information provided with regards to the questionnaires sent.

To comply with the second court order dated 27 February 2014, the following will be undertaken:

DATE - COMMENTS REQUESTED,	DEADLINE - COMMENTS ETC.
MEETINGS AND FINAL PUBLICATION	REQUESTED
The draft Import Risk Analysis will be	26 January 2015
published on the DAFF Website for	
comment from Stakeholders on 5 January	
2015	
Notification on National and Provincial	
Newspapers to be published in due course	
for a period of 5 days - informing	
stakeholders about the planned industry /	
stakeholder presentation session on the	
impact on import policies in accordance with	
the OIE Code.	
Industry / stakeholder presentation session	
in accordance with the OIE Code on the	
possible impact, both positive and negative,	
that the imports or lack thereof will have on	
their livelihoods - early February 2015	
Final Import Risk Analysis and draft Import	For inputs on draft import policy –
Policy for comments will be published on 20	6 March 2015
February 2015	O IVIAIGIT ZOTO
Publish final Policy - 20 March 2015	